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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are five projects worth $25.5 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, two new projects have been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay Projects

1 2.7 R/W clearance contested 05-SB-101
2 1.5 Delay caused by larger project 04-CC-680, 04-SF-80
2          21.3 Errors in PS&E package 04-MRN-1, 08-RIV-91

-------- ----------
5 $25.5 Total
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PROJECT DETAILS

• Project #1 – 05-SB-101

In December 2000, funds were allocated for a bridge replacement project over Route 101.  A legal
challenge by the Union Pacific Railroad over right of way and permitting issues delayed
advertisement, but the Court recently dismissed the Railroad's objections and confirmed the
Department's right to take the property for the project.  The delay has resulted in other agreements
needing to be updated in order to advertise the project.  The Department is requesting a concurrent
Time Extension of 24 months for this SHOPP project per Resolution G-95-17 under Agenda Item
2.8b(2)

Details Allocation
Project EA County Rte Program Date $1,000’s
05-363321 SB 101 SHOPP 12/00 $2,672

• Project #2 – 04-CC-680

In January 2001, funds were allocated to provide a controller and loop detector as part of the larger,
$260 million new Benicia Martinez Bridge on Route 680 in Contra Costa County. The main
contract is being funded with toll funds from the Bay Area Transportation Authority (BATA).  The
entire project was advertised on February 13, 2001. The project was delayed to revise the
specifications and bids were opened on September 26, 2001.  If BATA approves the cost overrun
on this project, the project can be awarded.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-006031 CC 680 SHOPP 01/01 $534

• Project #3 – 04-SF-80

In January 2001, funds were allocated to provide Traffic Management Systems as part of the larger
$750 million replacement of the center portion of the San Francisco Bay Bridge on Route 80 in San
Francisco County. The main contract is being funded with toll funds from the Bay Area
Transportation Authority (BATA).  The entire project was advertised on July 16, 2001 and the bid
opening is scheduled for November 14, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-012021 ALA, SF 80 SHOPP 01/01 $990
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• Project #4 –04-MRN-1

In March 2001, funds were allocated for a pavement rehabilitation project on Route 1 in Marin
County.  The project was advertised on March 19, 2001. The bid opening was initially postponed to
allow the department to complete a small project within this project’s limits and then has been
further delayed to allow environmental mitigation requirements to be included.  It is now expected
the bid opening will be re-established for December 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-0C03301 MRN 1 SHOPP 03/01 $4,006

• Project #5 –08-RIV-91

In March 2001, funds were allocated for a pavement rehabilitation and closed circuit television
systems project on Route 91 in Riverside County.  Although originally planned for advertising on
April 2, 2001, the advertisement was postponed when a redesign was required to correct the items
involving the concrete pavement.  The project was advertised on August 20, 2001 and the bids were
opened on October 4, 2001.  The Department expects the contract to be approved this month.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-4221U1 RIV 91 SHOPP 03/01 $17,291


